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Health and Safety:

1. On 6 November 2014, The Weston team, Yellow Jacket Drilling (YJD) and Bird Seismic Services
(BSS) conducted tailgate safety meetings at their respective sites. All safety related topics were
documented in the site logbook and applicable instrument field data sheets. Topics discussed
included inclement weather, radiation awareness, slips, trips, falls, and dehydration.

2. No near misses or injuries occurred.

Weston Team Operations Completed:

1. YID completed housekeeping activities, conducted materials inventory, and topped off grout at
BG-07 location prior to demobilizing from the site.
2. Weston and BSS completed seismic line work at BG-02.

Planned activities for 7-14 November 2014:

1. YJD will be off-site from November 6™ to November 10™. YJD will resume drilling activities
November 11,

2. Weston and BSS will continue seismic lines at N-3 (November 7t") then move to BG-06 (both rio
locations). BG-01 (S \i!! be the final seismic run.

3. Weston and EPA conducted a recon of the alternate route to BG-0l1a and BG-01c via BLM prop-
erty. Access to this area was observed to be unrestricted.

4. Weston to begin well development and sampling of newly installed wells BG-03, BG-04, BG-05,
BG-07 and C-3 beginning November 11

Open Items:

1. IO incvired about the Weston team sampling his deep well. Weston will schedule
the well sampling (ID: PV-03).

2. Weston to coordinate with Homestake personnel regarding the sampling of 3 San Andres wells
(ID #s 907, 928, 943).

3. YJD to complete pads at locations BG-03, BG-04, BG-05, BG-07 and C-3.

4. Weston to coordinate and complete existing well sampling MW-35-7 and MW-35-8 (Rio Algom
requests seven day notice and split samples).

0O 0 0
! 9796089


ageisel
Redacted Version


San Mateo Expanded Site Investigation
Near Grants, Cibola and McKinley Counties, New Mexico
Daily Report

5. Adecision regarding which soil samples need to be submitted for SPLP analysis needs to be
made in the near future. Current samples collected and on hold include: BG-03, BG-05, BG-07,
and C-3.

Seismic activity along BG-02.

TR R o i




	barcode: *9796089*
	barcodetext: 9796089


